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Informa�on Technology Capital Investment Program
Project Status Report

To:   Informa�on Technology Strategy and Investment Commi�ee
        John Vi�ner, Office of Policy and Management
 
From: 
 
Email: 
 
Agency:   
Project:   
 
Project Manager: 
 
Repor�ng Period: 
 
Total Funds Requested: 
 
Total Funds Allo�ed to Agency: 
 
Accumula�ve Total Capital Fund Expenditures to Date: 
 
Brief Project Descrip�on/Summary:

 
Summary of Progress Achieved to Date:

Mark Raymond

Mark.Raymond@ct.gov

Department of Administrative
DAS - Timekeeping, Schedul

Diane Benedetto

Project Inception through 12/

$22,605,864

$22,605,864

$20,612,234

The Department of Administrative Services is modernizing the processes related to timekeeping, 
scheduling, management of leave requests and state/federal family medical leave.  All state agencies 
have a set of diverse and uncoordinated business processes and systems to manage daily workforce 
tasks creating inefficiencies across the enterprise. A new technology investment and statewide 
process design will improve the efficiency of day to day tasks for front line supervisors, managers, 
human resources, and payroll. 

The Enterprise Workforce Management Program will be implemented in multiple phases .  The 
technology to support the new and/or updated business processes include the following Kronos 
solutions - Workforce Scheduler and TeleStaff, Timkeeper, Absence Manager, and Analytics.  
Statewide implementation has been removed from scope as of 7/2019.  Reduced scope project is 
now:  DOC, DDS, DVA, DCF, DESPP, DMHAS.  Due to Covid-19, DDS and DMHAS have 
experienced reductions in available resources to support the project and are unable to meet the 
required project timelines.  As a result, the project scope has been reduced and is now:  DOC 
Advanced Scheduler, DVA, DCF, DESPP.

 Assessments with the following Phase I Agencies - DCF, DMHAS, DESPP, DVA to gather the 
business and scheduling requirements

Distribution, configuration, connectivity testing of time clocks for Phase I agencies and some installs 
have occurred.

Organizatonal Change Management workshops conducted to assess training and communication 
requirements

Integration design sessions conducted with Accenture Kronos Core-CT team and the Central team
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Integration design sessions conducted with Accenture, Kronos, Core CT team, and the Central team 
to develop the integration between the PeopleSoft HR/Payroll and Kronos applications. 

Development and launch of project website

Completion of Agency ROI analysis

Completion of new integration direction

Completed new scope / reduction of contract.

Completed selection of system integrator

Started work on system integration and currently testing for DCF end of Feb release.

Due to Covid-19, the DCF project implementation has been changed to a July release.

Completed DCF Kronos Configuration and Build Workforce Central Timekeeper

Completed DCF Data Collection, Configuration and Testing for Advanced Scheduler

Completed DCF UAT Testing

Completed DCF Data Clean up

Completed Go Live, Post Go Live Support Plan

Completed DCF Development of Training Plan

Completed DCF Delivery of Training Plan

Completed DCF Deployment of Azure Active Directory

Completed DCF Deployment of Mobile Application

Completed DCF Updates to Training Materials on the CT-Time Website

1/1/21

Scheduled DCF Soft Launch for 7/17/20 Deployment.  This does not include the Integration/TCD 
file to Core-CT Time and Labor and will run parallel with Core-CT Timesheets TBD.

Released Leave Module and Employee Leave Balances

Released Accrual File

Completed Leave Module Training

In Progress Parallel Processing with Core-CT Time Entry

Completed Identification and Resolution of Defects

Completed the Communication Plan for the  4 Agencies.

Due to Centralization of Human Resources it was determined the Centralized Pod would not use the 
Kronos Leave Module for processing leave cases.  A revised business process was developed for the 
4 agencies to use the Kronos functionlaity for time reporting purposes.  

Completed DESPP Telestaff Validation, Configuration and Build to include the Interface to WFC 
Timekeeping.

Completed DESPP Configuration and Build for Workforce Central Timekeeper

Completed DESPP Telestaff System Tests

Completed DESPP Data Clean up

1/1/21

C l t d DESPP T t Pl D l t
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Completed DESPP Test Plan Deployment 

Completed DESPP UAT Testing

Completed DESPP Clock Installation and Testing

Completed DESPP Interface for Special Duty HCP/OPA Overtime

In Progress DESPP Vendor Billing Reports for DESPP Fiscal

Completed Go Live, Post Go Live Support Plan 

Completed DESPP Development of Training Plan

Completed DESPP Delivery of Training Plan

Completed DESPP Deployment of Mobile Application  

Completed DESPP Soft Launch Deployment 11/6/20. 

In Process DESPP Parallel Processing

Completed Identification and Resolution of Defects

Scheduled DESPP GO Live TCD File 2/12/21

Completed DVA Data Collection, Configuration and Testing for Advanced Scheduler

Completed DVA Configuration and Build for WFC Timekeeping.

Completed DVA Data Clean up

Completed DVA Clock Installation and Testing

1/1/21

Completed DVA Test Plan

Completed UAT Testing

Completed Go Live, Post Go Live Support Plan 

Completed DESPP Development of Training Plan

Completed DESPP Delivery of Training Plan

Completed DESPP Deployment of Mobile Application 

Completed DVA Deployment of Azure Active Directory

Completed DVA Soft Launch Deployment Deployment 10/9/20

Completed DVA Identifcation and Resolution of Defects

Completed DVA Parallel Processing with Core-CT Timekeeping

Completed DVA TCD File Deployment Go Live 1/1/21

Completed DOC Discovery

1/1/21

Aborted  DOC Telestaff Configuration and Build due to the CBA Complexities for  Overtime 
Penalties,  Automated Overtime Override Reason Codes and Customized Reports that Kronos could 
not meet within the required timelines

Completed Review of DOC Population with DOC Leadership to determine the employees to be 
included in the Kronos Deployment.  The Leadership made the decision to only include DOC IMS 
Staff. 
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Completed DOC Data Clean up 

Completed DOC Clock Installation and Testing

Completed DOC Test Plan

Completed DOC Testing

Completed Go Live, Post Go Live Support Plan 

Completed DOC Development of Training Plan

Completed DOC Delivery of Training Plan

Completed DOC Deployment of Mobile Application 

Completed DOC Deployment of Azure Active Directory

Completed DOC Soft Launch Deployment Deployment 1/1/21

Completed DOC Identifcation and Resolution of Defects

In Process  DOC Parallel Processing with Core-CT Timekeeping

Scheduled  DOC TCD File Deployment Go Live 2/12/21

Completed Kronos Integration Test for TCD Report and Time Export Report

Completed Kronos WFC System Test

Completed Labor Level Interface

Completed Person Import File Interface/Continuing to Make Modifications

Completed Accrual Balance Interface

Completed Core-CT Parallel Testing

In Process Core-CT TCD File Testing

1/1/21

Completed On-boarding DAS/BEST System Support Team to include:  System Administrator, 
Device Manager, Integration Analyst 

In Progress Replacement of WIM Position Refill

Completed Interview and Selection of the Advanced Scheduler/Telestaff HRIS Support Position 
Candidate On-Boarded and Trained

Completed Stabilization Support Plan

Completed the Design, Review and Approval from the 4 Agencies for Analytics
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Issues and Risks:

 
Next Steps & Project Milestones:

 

 1. Slight slip in new timeline due to data cleanup and testing schedule

2. Additional Support will be required for training and transitioning newly hired Central Support 
Team Staff due to delayed hiring.

3. Overlap with HR Consolidation activities need to be closely monitored.  Lots of moving people 
and parts adding  potential impact to the agencies business processes.

4. Due to Covid-19 project scope reduced to 4 agencies.  The agency project plans have been 
adjusted and the deployment timelines extended.

1/1/21

5. A Critical Gap has been identified during DOC's Discovery requiring a Kronos Telestaff 
Enhancement. The Kronos Product Development Team is assessing the work to meet the 
requirement.  The Project Team expects to receive a change order and associated costs within the 
next week.  This will require additional delays in the DOC deployment timeline. Additional funding 
will be required for the Enhanceement and extended project timeline.  DOC will not be 
implementing Telestaff and will continue to use Atlas

6. DOC will require a Report Writer for Kronos Telestaff customized reports.  We expect the 
approximate cost to be $72,000.00. No longer an issue

7. DCF Readiness to go live with the TCD file.  

8. The Kronos Team is scheduled to roll off end of February.  If parallel processing with Core-CT 
extends past February, a mitigation plan for TCD and Interface Management will need to be created

 1.DCF "So� Launch Go Live" 7/17/20.

1/1/21

2. TCD File-Kronos with Core-CT T&L TBD. 

3. DVA GO Live TCD File 1/1/21

4. DESPP So� Launch  go live 11/6/20.

5. DESPP TCD File Go Live Scheduled 2/12/21

6. DOC So� Launch Go Live 1/1/21

7. DOC TCD File Go Live Scheduled 2/12/21

8. Stabiliza�on Support Plan Effec�ve Februart   


